The following is the most recent expected schedule* for release of the PSP concept proposals,
invitations for submission of full proposals, and review processes associated with both:

DATE

ACTIVITY

June 26, 2012

DWR posted Dratt PSP on main and FESSRO websites
for 30-day public review and comment period, which
closed July 27, 2012.

August 17, 2012

DWR finalizes PSP and posts to websites; concept
proposals due within 20 calendar days of Final PSP
posting.

September 6, 2012

Concept proposals due to DWR. DWR will distribute
concept proposals to a multi-agency Project Evaluation
Team for review; evaluations will lead to an initial
recommendation for those concept proposals that should
be requested to submit a full proposals on DWR’s Bond
Management System (BMS) website

October 1, 2012

DWR will invite successful Applicants to submit a full
proposal. Letters of invitation will include instructions on
how to post the full proposal to BMS. Applicants will have
60 calendar days to complete the full proposal on BMS.

December 3, 2012

Full proposals due on BMS. DWR will distribute the full
proposals to the multi-agency Project Evaluation Team
for review.

February 14, 2013

DWR will reconvene the Project Evaluation Team to
review and score the full proposals.

February 20, 2013

The Project Evaluation Team’s initial funding
recommendations will be considered by the Interagency
Flood Management Collaborative (IAC) for approval.

March 15, 2013

DWR will post its initial funding recommendations to its
website, kicking off a 80-day public review and comment
period.

April 16, 2013

DWR will finalize its funding recommendations and begin
pursuing the appropriate agreements with successtul
Applicants.
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